

RESOLUTION NO. 25-8-13_____

**RESOLUTION APPROVING CHANGE ORDER NO. 1 FOR THE
SPILLVILLE WATER SYSTEM IMPROVEMENTS PROJECT**

WHEREAS, the City of Spillville, Iowa has heretofore entered into a contract with Bacon Concrete, LLC of Postville, Iowa, for the Spillville Water System Improvements Project; and

WHEREAS, the City and the Contractor have previously agreed to changing the original contract for the project with Change Orders No. NONE; and

WHEREAS, during the course of work by the contractor on the project the project engineer and contractor have identified that the previously purchased fire hydrants were not the proper length and that new hydrants were needed; and

WHEREAS, the City has consulted with the project engineer and the project engineer has provided their recommendation on the proposed change order; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SPILLVILLE, IOWA:

Section 1. That the contract with Bacon Concrete, LLC of Postville, Iowa be amended as outlined in Change Order No. 1 as follows:

By an increase in the contract value of	\$20,500.00
By an increase in the contract completion date of	NONE

Section 2. That the contract between the City and Bacon Concrete, LLC has a total value of \$697,285.00 following the approval of Change Orders No. 1.

Section 3. The Mayor is hereby authorized to sign Change Order No. 1 on behalf of the City of Spillville, Iowa.


Section 4. Change Order No. 1 is hereby accepted and approved by the City of Spillville.

PASSED AND APPROVED THIS 5TH DAY OF AUGUST 2025



Paul Wermers, Mayor

ATTEST


Lynette Andera, City Clerk