

RESOLUTION NO. 25-10-22

**RESOLUTION APPROVING CHANGE ORDER NO. 3 FOR THE
SPILLVILLE WATER SYSTEM IMPROVEMENTS PROJECT – CONTRACT B**

WHEREAS, the City of Spillville, Iowa has heretofore entered into a contract with Bacon Concrete, LLC of Postville, Iowa, for the Spillville Water System Improvements Project; and

WHEREAS, the City and the Contractor have previously agreed to changing the original contract for the project with Change Orders No. 1 and 2; and

WHEREAS, during the course of work by the contractor on the project need an additional 67.75 LF of ¾ inch water service piping to complete the work; and

WHEREAS, the City has consulted with the project engineer and the project engineer has provided their recommendation on the proposed change order; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SPILLVILLE, IOWA:

Section 1. That the contract with Bacon Concrete, LLC of Postville, Iowa be amended as outlined in Change Order No. 3 as follows:

By an increase in the contract value of	\$1,490.50
By an increase in the contract completion date of	NONE

Section 2. That the contract between the City and Bacon Concrete, LLC has a total value of \$698,866.50 following the approval of Change Orders No. 3.

Section 3. The Mayor is hereby authorized to sign Change Order No. 3 on behalf of the City of Spillville, Iowa.


Section 4. Change Order No. 3 is hereby accepted and approved by the City of Spillville.

PASSED AND APPROVED THIS 7TH DAY OF OCTOBER 2025.



Paul Wermers, Mayor

ATTEST



Lynette Andera, City Clerk