

RESOLUTION NO. 25-11-28

**RESOLUTION APPROVING CHANGE ORDER NO. 4 FOR THE
SPILLVILLE WATER SYSTEM IMPROVEMENTS PROJECT – CONTRACT B**

WHEREAS, the City of Spillville, Iowa has heretofore entered into a contract with Bacon Concrete, LLC of Postville, Iowa, for the Spillville Water System Improvements Project – Contract B; and

WHEREAS, the City and the Contractor have previously agreed to changing the original contract for the project with Change Orders No. 1, 2, and 3; and

WHEREAS, during the course of work by the contractor on the project there was a need for additional materials needed to complete the work as designed; and

WHEREAS, the City has consulted with the project engineer and the project engineer has provided their recommendation on the proposed change order; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SPILLVILLE, IOWA:

Section 1. That the contract with Bacon Concrete, LLC of Postville, Iowa be amended as outlined in Change Order No. 4 as follows:


By an increase in the contract value of	\$7,713.41
By an increase in the contract completion date of	NONE

Section 2. That the contract between the City and Bacon Concrete, LLC has a total value of 706,579.91 following the approval of Change Orders No. 3.

Section 3. The Mayor is hereby authorized to sign Change Order No. 4 on behalf of the City of Spillville, Iowa.


Section 4. Change Order No. 4 is hereby accepted and approved by the City of Spillville.

PASSED AND APPROVED THIS 4TH DAY OF NOVEMBER 2025.



Tom Straube, Mayor Pro-Tem

ATTEST



Lynette Andera, City Clerk